

## Idaho SPDG Response to Intervention

Access: Administrator-Cari

Calendars	Jan 1 - Dec 31, 2017
All Project Events	
Data Requirements	
e. Dean	
f. Jacqueline	
g. Lexi	
h. Sheiby	
i. Project Meetings	
	<b>February 2017</b>
	Wed Feb 15 All day Snake River to complete virtual coaching survey
	Fri Feb 24 All day Kuna teams to complete virtual coaching survey
	All day Minidoka teams to complete virtual coaching survey
	Mon Feb 27 All day District Parent Involvement Survey (emailed from SDE)
	<b>March 2017</b>
	Mon Mar 6 All day CdA Venture to survey parents
	Tue Mar 7 All day Buhl team to complete district parent survey
	All day Ririe to collect parent surveys
	All day Ririe to complete FIR
	Fri Mar 10 All day Parent Surveys - CDA Venture High School
	Fri Mar 17 All day Kuna district team to complete parent involvement survey
	All day Kuna to collect parent surveys
	Thu Mar 23 All day Teton team to complete district parent involvement survey
	Fri Mar 24 All day Plummer-Worley team to complete district parent survey
	All day Plummer-Worley teams to complete virtual coaching survey
	All day Plummer-Worley to collect parent involvement surveys
	All day St Maries team to complete district parent survey
	<b>April 2017</b>
	Mon Apr 3 All day Virtual Coaching Feedback Survey-Spring (emailed from SDE)
	Tue Apr 4 All day Post Falls teams to complete virtual coaching survey
	All day Post Falls to collect parent involvement surveys
	Tue Apr 11 All day Ririe to complete district parent survey
	Wed Apr 12 All day Snake River to complete district parent survey
	All day Snake River to complete FIR
	Thu Apr 13 All day District & Parent Parent Surveys - Blackfoot
	All day Minidoka to complete district parent involvement survey
	Fri Apr 14 All day St Maries to collect parent surveys
	Mon Apr 17 All day District Leadership Team Profile-Spring (emailed from SDE)
	Wed Apr 19 All day Highland to complete FIR
	Thu Apr 20 All day Snake River to collect parent surveys

All day **Teton to complete FIR**

Mon Apr 24 All day **Coaching Survey (emailed from SDE)**

Tue Apr 25 All day **Kuna to complete FIR**

Wed Apr 26 All day **Minidoka to complete FIR**

Fri Apr 28 All day **Blackfoot to collect parent surveys**

All day **Blackfoot to complete coaching survey**

All day **Blackfoot to complete district parent survey**

All day **Blackfoot to complete FIR**

All day **Plummer-Worley to complete coaching survey (completed individually)**

All day **Plummer-Worley to complete FIR**

## May 2017

Mon May 1 All day **Buhl to collect parent surveys**

All day **Ririe to complete coaching survey (individually completed)**

All day **Spring FIRs Due**

Wed May 3 All day **Highland to complete coaching survey**

Thu May 4 All day **CDA Borah Elem to send parent surveys**

All day **Kuna to complete coaching survey (individually filed out)**

Mon May 8 All day **Buhl to complete coaching survey (completed individually)**

Tue May 9 All day **Post Falls team to complete district parent survey**

All day **Post Falls to complete coaching survey (individually completed)**

All day **Post Falls to complete FIR**

Wed May 10 All day **Minidoka to complete coaching survey (completed individually)**

All day **Snake River to complete coaching survey**

Wed May 17 All day **St Maries to complete coaching survey (individually completed)**

Thu May 18 All day **Teton to complete coaching survey (completed individually)**

[Previous](#) | [Next](#)